

## EVENT DETAIL AND SCHEDULE

### FOR THE HAMILTON LANDSCAPE PROJECT

<b>Date</b>	<b>Activity</b>	<b>Activity Description</b>	<b># of volunteers</b>	<b>From</b>	<b>To</b>
<i>January 11<sup>th</sup> 12<sup>th</sup> and 13<sup>th</sup></i>	<i>Stepping stones</i>	<i>How to make stepping stones workshop for teens parents and teachers</i>	<i>2 each day</i>	<i>4:00 pm</i>	<i>5:00 pm</i>
<i>January 14<sup>th</sup></i>	<i>Footings</i>	<i>Trench footing for stepping stones and planters, set forms and pour concrete</i>	<i>5</i>	<i>8:00 am</i>	<i>2:00 pm</i>
<i>January 16, 17, 18, 19, 20</i>	<i>Stepping stones</i>	<i>Guide youths to make their own mosaic for his / her stepping stone</i>	<i>5 each day</i>	<i>3:30</i>	<i>6:00 pm</i>
<i>January 21<sup>st</sup></i>	<i>planters</i>	<i>Setting up and getting the area ready</i>	<i>7</i>	<i>8:00 am</i>	<i>2:00 pm</i>
		<i>Mix concrete, build cinderblock walls make and set the forms for the curb and pour concrete</i>	<i>15</i>	<i>9:00 am</i>	<i>2:00 pm</i>
	<i>Stepping stone Foundation</i>				
	<i>Stepping stones overall help</i>	<i>Work with kids decorating and / or finishing stepping stones, and overall help</i>	<i>8</i>	<i>9:00 am</i>	<i>2:00 pm</i>
<i>January 28<sup>th</sup></i>	<i>Landscape</i>	<i>Setting up and getting the area ready</i>	<i>7</i>	<i>8:00 am</i>	<i>2:00 pm</i>
		<i>Level the ground for Decomposed Granite and set DG Also preparing the area for plants Mix soil with existing dirt. Fill planters with soil and work on stepping stones, paint bench and overall help</i>	<i>30</i>	<i>9:00 am</i>	<i>2:00 pm</i>
<i>February 4<sup>th</sup></i>	<i>Landscape</i>	<i>Setting up and getting the area ready</i>	<i>7</i>	<i>8:00 am</i>	<i>2:00 pm</i>
		<i>Set the stepping stones on the ground, set the bench, paint the marquee and planting</i>	<i>30</i>	<i>9:00 am</i>	<i>2:00 pm</i>

<i>February 11<sup>th</sup></i>		<i>We may need to work this day but the goal is to finish on February 4<sup>th</sup></i>			
---------------------------------	--	--	--	--	--